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MARCH 18, 2014 DEBRIS REMOVAL UPDATE

AUGUSTA, Ga., March 19, 2014 The contractor continues to work in all zones not yet listed
as complete.

Hazardous limb and tree removal is essentially complete along the roadways, with final
inspections being performed. However, crews continue to work in city’s parks.

First pass-debris removal complete in the following zones: 1B, 1C, 1D, 2A, 2B, 2C, 2D, 3, 3A,
3B, 3C, 3D, 5, and 6A.

The following is a summary of debris and hazard removal for March 17, 2014.

3/18/14 Project to Date

Haul Trucks Operating 67 N/A
Bucket Trucks Operating 7 N/A
Total Haul Loads 453 7,967
Debris Hauled (cubic yards) 21,554 382,482
Hazardous Limbs Removed 144 24,544
Hazardous Trees Removed 4 790
Debris Removed prior to contract (cubic yards) N/A ~80,000

Refer to www.augustaga.gov for daily updates and the zone map.
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